Condition 29: Review of Operation Support Systems (OSS)

SBC/Ameritech lllinois Merger, Docket 98-0555

Condensed Timeline as of May 31, 2000.

2000 2001
Event Start Date  End Date [[Jan|Feb|Mar|Apr|MayJun{JulyyAuglSep|Oct |NoviDed|Jan|Feb]Mar|Apr|MayJun|JulyjAug|Sep|Oct|Nov|Dec
Phase 1
Plan of Record 01/07/2000  05/18/2000 | [
Phase 2
Collaborative/Arbitration 06/21/2000 09/18/2000 | |
Phase 3
OSS Third Party Testing 09/19/2000% 09/18/2001 |

* Phase 3 preliminary work may begin before phase 2 completes.

Regardless, the completion of Phase 3 is scheduled to be one year from the end of Phase 2.
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